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ESTIMATE RUN 08/08/2006

ESTIMATE SUMMARY 12:32:25

CONTID: C14635         ESTIMATE NO: 0002 PROG 2005

PCN: 14635-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BROADWAY:  58TH TO SH 224 PERCENT TIME:

PROJECT NO: STA 053A-001                  

BROADWAY:  58TH TO SH 224

NAME OF ROAD: 53

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 07/31/2006 DATE TIME STARTED 06/12/2006

1707 COLE BOULEVARD SUITE 100 DATE LET 04/20/2006 DATE WORK BEGAN

 DATE AWARDED 04/26/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/05/2006 DATE ACCEPTED

GOLDEN CO 80401     303/985-1070 DATE NOTICE TO PROCEED 06/12/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,379,972.48 PARTICIPATING $ $ 456,406.53

AWARD PROJECT AMT: 1,098,540.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,105.88

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.14

TIME ALLOW:

ORIG TIME ALLOW:

70 CALENDAR DAYS

CALENDAR DAYS70

48.46%

711,300.77

456,406.53

456,406.53

450,300.65

$

$

$

$

668,671.71

0.00

668,671.71

0.00

668,671.71

-8,549.64

0.00

660,122.07

0.00

AMOUNT DUE 660,122.07 450,300.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 450,300.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

40.0
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PCN: 14635-BID    ESTIMATE RUN 08/08/2006

PROJECT: STA 053A-001                  ESTIMATE NO: 0002 12:32:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 44.000 0.000

SY  44.000 1,166.00

26.50000 44.000 1,166.00

202-00200  
 

0010 *REMOVAL OF CURB AND GUTTER 267.000 67.000

LF  200.000 2,050.00

10.25000 267.000 2,736.75

202-00203  
 

0015 REMOVAL OF ASPHALT MAT 61.000 0.000

SY  57.000 513.00

9.00000 57.000 513.00

202-00220  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 45,234.000 0.000

SY  45,234.000 70,112.70

1.55000 45,234.000 70,112.70

202-00240  
 

0025 *REMOVAL OF PAVEMENT MARKING 893.000 404.000

SF  489.000 1,124.70

2.30000 893.000 2,053.90

202-00250  
 

0030 REMOVAL OF RAILROAD CROSSOVER 1.000 1.000

EACH 0.000 0.00

4,100.00000 1.000 4,100.00

202-00620  
 

0035 *REMOVAL OF GROUND SIGN 23.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

202-00810  
 

0040 *REMOVAL OF SIGN PANEL 13.000 0.000

EACH 0.000 0.00

11.55000 0.000 0.00

202-00821  
 

0045 *REMOVAL OF END ANCHORAGE 4.000 0.000

EACH 4.000 3,060.00

765.00000 4.000 3,060.00

202-01300  
 

0050 CLEAN VALVE BOX 30.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

202-04005  
 

0055 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 640.000 0.000

CY  640.000 15,712.00

24.55000 640.000 15,712.00

203-00010  
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PCN: 14635-BID    ESTIMATE RUN 08/08/2006

PROJECT: STA 053A-001                  ESTIMATE NO: 0002 12:32:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 40.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01500  
 

0065 *POTHOLING 40.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01597  
 

0070 *TOPSOIL 405.000 0.000

CY  0.000 0.00

28.80000 0.000 0.00

207-00205  
 

0075 *EROSION LOG 100.000 70.000

LF  0.000 0.00

7.80000 70.000 546.00

208-00005  
 

0080 *RESET SIGN PANEL 3.000 0.000

EACH 0.000 0.00

28.80000 0.000 0.00

210-00815  
 

0085 *RESET GUARDRAIL TYPE 3 650.000 0.000

LF  650.000 21,840.00

33.60000 650.000 21,840.00

210-01130  
 

0090 ADJUST MANHOLE 54.000 11.000

EACH 18.000 7,740.00

430.00000 29.000 12,470.00

210-04010  
 

0095 ADJUST VALVE BOX 60.000 25.000

EACH 20.000 3,100.00

155.00000 45.000 6,975.00

210-04050  
 

0100 *SEEDING (NATIVE) 0.250 0.000

ACRE 0.000 0.00

6,800.00000 0.000 0.00

212-00006  
 

0105 *SOIL CONDITIONING 0.250 0.000

ACRE 0.000 0.00

6,800.00000 0.000 0.00

212-00032  
 

0110 *MULCHING (WEED FREE) 0.250 0.000

ACRE 0.000 0.00

4,500.00000 0.000 0.00

213-00003  
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PCN: 14635-BID    ESTIMATE RUN 08/08/2006

PROJECT: STA 053A-001                  ESTIMATE NO: 0002 12:32:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MULCH TACKIFIER 50.000 0.000

LB  0.000 0.00

5.75000 0.000 0.00

213-00061  
 

0120 AGGREGATE BASE COURSE (CLASS 6) 890.000 0.000

TON 0.000 0.00

18.75000 0.000 0.00

304-06000  
 

0125 HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 30.320

TON 90.430 7,686.55

85.00000 120.750 10,263.75

403-00720  
 

0130 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 614.590 0.000

TON 614.590 27,656.55

45.00000 614.590 27,656.55

403-33841  
 

0135 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 5,566.000 0.000

TON 2,038.190 101,909.50

50.00000 2,038.190 101,909.50

403-34871  
 

0140 EMULSIFIED ASPHALT (SLOW-SETTING) 2,441.000 0.000

GAL 884.000 1,016.60

1.15000 884.000 1,016.60

411-10255  
 

0145 *CONCRETE PAVEMENT (6 INCH) 40.300 0.000

SY  40.300 1,853.80

46.00000 40.300 1,853.80

412-00600  
 

0150 *SAWING AND SEALING BRIDGE JOINT 98.000 0.000

LF  0.000 0.00

17.65000 0.000 0.00

518-03000  
 

0155 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 4.000 7,360.00

1,840.00000 4.000 7,360.00

606-02005  
 

0160 *CONCRETE SIDEWALK 255.000 0.000

SY  255.000 9,690.00

38.00000 255.000 9,690.00

608-00000  
 

0165 *CURB AND GUTTER TYPE 2 (SECTION II-B) 568.000 0.000

LF  568.000 9,173.20

16.15000 568.000 9,173.20

609-21020  
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PCN: 14635-BID    ESTIMATE RUN 08/08/2006

PROJECT: STA 053A-001                  ESTIMATE NO: 0002 12:32:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *PULL BOX (SPECIAL) 7.000 0.000

EACH 5.000 1,450.00

290.00000 5.000 1,450.00

613-07000  
 

0175 *SIGN PANEL (CLASS I) 139.000 0.000

SF  0.000 0.00

11.40000 0.000 0.00

614-00011  
 

0180 *SIGN PANEL (CLASS II) 98.000 0.000

SF  0.000 0.00

15.45000 0.000 0.00

614-00012  
 

0185 *STEEL SIGN POST (U-2) 28.000 0.000

LF  0.000 0.00

2.20000 0.000 0.00

614-00200  
 

0190 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

246.000 0.000

LF  0.000 0.00

33.45000 0.000 0.00

614-01582  
 

0195 *LOOP DETECTOR WIRE 4,248.000 0.000

LF  3,764.000 10,727.40

2.85000 3,764.000 10,727.40

614-72875  
 

0200 *MOBILIZATION 1.000 0.441

L S 0.441 49,347.90

111,900.00000 0.882 98,695.80

626-00000  
 

0205 PUBLIC INFORMATION SERVICES 1.000 0.400

L S 0.350 2,017.75

5,765.00000 0.750 4,323.75

626-01000  
 

0210 *EPOXY PAVEMENT MARKING 125.000 0.000

GAL 0.000 0.00

110.00000 0.000 0.00

627-00005  
 

0215 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 520.000 12.600

GAL 180.400 3,120.92

17.30000 193.000 3,338.90

627-00012  
 

0220 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 650.000 0.000

SF  0.000 0.00

12.70000 0.000 0.00

627-01001  
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PCN: 14635-BID    ESTIMATE RUN 08/08/2006

PROJECT: STA 053A-001                  ESTIMATE NO: 0002 12:32:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

406.000 0.000

SF  0.000 0.00

16.15000 0.000 0.00

627-30327  
 

0230 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 880.000 0.000

SF  0.000 0.00

12.70000 0.000 0.00

627-30332  
 

0235 *FLAGGING 1,600.000 266.300

HOUR 484.700 10,614.93

21.90000 751.000 16,446.90

630-00000  
 

0240 *TRAFFIC CONTROL VEHICLE 1.000 0.500

EACH 0.000 0.00

3,460.00000 0.500 1,730.00

630-00004  
 

0245 *TRAFFIC CONTROL INSPECTION 20.000 1.000

DAY 9.000 830.25

92.25000 10.000 922.50

630-00007  
 

0250 *TRAFFIC CONTROL MANAGEMENT 50.000 14.000

DAY 20.000 13,800.00

690.00000 34.000 23,460.00

630-00012  
 

0255 *UNIFORMED TRAFFIC CONTROL COORDINATION 300.000 0.000

HOUR 26.500 1,986.18

74.95000 26.500 1,986.18

630-00015  
 

0260 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 4.000 2.000

EACH 0.000 0.00

290.00000 2.000 580.00

630-80337  
 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 86.000 4.000

EACH 6.000 276.60

46.10000 10.000 461.00

630-80341  
 

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 72.000 19.500

EACH 6.500 412.10

63.40000 26.000 1,648.40

630-80342  
 

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 2.000

EACH 0.000 0.00

75.00000 2.000 150.00

630-80343  
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PCN: 14635-BID    ESTIMATE RUN 08/08/2006

PROJECT: STA 053A-001                  ESTIMATE NO: 0002 12:32:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 112.000 32.000

SF  0.000 0.00

20.20000 32.000 646.40

630-80344  
 

0285 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.500

EACH 0.000 0.00

865.00000 1.500 1,297.50

630-80358  
 

0290 *PORTABLE MESSAGE SIGN PANEL 20.000 18.000

DAY 0.000 0.00

145.00000 18.000 2,610.00

630-80359  
 

0295 *DRUM CHANNELIZING DEVICE 100.000 30.000

EACH 0.000 0.00

34.60000 30.000 1,038.00

630-80360  
 

0300 *TRAFFIC CONE 400.000 90.000

EACH 0.000 0.00

8.10000 90.000 729.00

630-80380  
 

0305 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 0.500

EACH 0.000 0.00

28,825.00000 0.500 14,412.50

630-85040  
 

0310 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0315 F/A ASPHALT PAVEMENT INCENTIVE 22,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0320 F/A FUEL COST ADJUSTMENT 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0325 F/A ROADWAY SMOOTHNESS INCENTIVE 7,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0330 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 14635-BID    ESTIMATE RUN 08/08/2006

PROJECT: STA 053A-001                  ESTIMATE NO: 0002 12:32:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0340 F/A UNIFORMED TRAFFIC CONTROL (OFFICER TIME) 22,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0345 F/A RAILROAD FLAGGING 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

CAT 0200 $387,348.63 496,862.98CURRENT AMT 1,155,471.80 $$

CAT NO0201 SAFETY ENHANCEMENTS 

0350 REMOVAL OF STRUCTURE 6.000 1.000

EACH 5.000 875.00

175.00000 6.000 1,050.00

202-00001  
 

0355 *REMOVAL OF DELINEATOR 20.000 0.000

EACH 0.000 0.00

5.75000 0.000 0.00

202-00090  
 

0360 *REMOVAL OF SIDEWALK 296.000 63.200

SY  -17.300 -458.45

26.50000 45.900 1,216.35

202-00200  
 

0365 *REMOVAL OF CURB 120.000 120.000

LF  0.000 0.00

10.40000 120.000 1,248.00

202-00201  
 

0370 *REMOVAL OF CURB AND GUTTER 612.000 145.000

LF  67.000 686.75

10.25000 212.000 2,173.00

202-00203  
 

0375 *REMOVAL OF CONCRETE CURB RAMP 135.400 135.400

SY  0.000 0.00

137.20000 135.400 18,576.88

202-00206  
 

0380 *REMOVAL OF CONCRETE PAVEMENT 45.300 0.000

SY  45.300 1,879.95

41.50000 45.300 1,879.95

202-00210  
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PCN: 14635-BID    ESTIMATE RUN 08/08/2006

PROJECT: STA 053A-001                  ESTIMATE NO: 0002 12:32:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY ENHANCEMENTS 

0385 *SILT FENCE 500.000 16.000

LF  0.000 0.00

2.60000 16.000 41.60

208-00020  
 

0390 CONCRETE WASHOUT STRUCTURE 5.000 2.000

EACH 3.000 1,725.00

575.00000 5.000 2,875.00

208-00045  
 

0395 *STORM DRAIN INLET PROTECTION 27.000 27.000

EACH 0.000 0.00

175.00000 27.000 4,725.00

208-00050  
 

0400 EROSION CONTROL SUPERVISOR 50.000 2.000

HOUR 2.000 210.00

105.00000 4.000 420.00

208-00205  
 

0405 *CONCRETE SIDEWALK 270.000 55.200

SY  0.000 0.00

38.00000 55.200 2,097.60

608-00000  
 

0410 *CONCRETE CURB RAMP 200.000 167.000

SY  8.000 1,097.60

137.20000 175.000 24,010.00

608-00010  
 

0415 *CURB AND GUTTER TYPE 2 (SECTION II-B) 951.000 212.000

LF  546.000 8,817.90

16.15000 758.000 12,241.70

609-21020  
 

0420 *DELINEATOR (TYPE I) 10.000 0.000

EACH 0.000 0.00

11.50000 0.000 0.00

612-00001  
 

0425 *DELINEATOR (TYPE II) 10.000 0.000

EACH 0.000 0.00

11.50000 0.000 0.00

612-00002  
 

0430 *12 INCH LED (BALL) (GREEN) 13.000 0.000

EACH 0.000 0.00

140.00000 0.000 0.00

614-10151  
 

0435 *12 INCH LED (BALL) (YELLOW) 13.000 0.000

EACH 0.000 0.00

95.00000 0.000 0.00

614-10153  
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PCN: 14635-BID    ESTIMATE RUN 08/08/2006

PROJECT: STA 053A-001                  ESTIMATE NO: 0002 12:32:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY ENHANCEMENTS 

0440 *12 INCH LED (ARROW) (GREEN) 2.000 0.000

EACH 0.000 0.00

140.00000 0.000 0.00

614-10156  
 

0445 *12 INCH LED (ARROW) (YELLOW) 2.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

614-10158  
 

0450 *SIGNAL HEAD BACKPLATES 19.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

614-10160  
 

0455 *CONSTRUCTION SURVEYING 1.000 0.750

L S 0.250 1,375.00

5,500.00000 1.000 5,500.00

625-00000  
 

0460 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0201 $16,208.75 78,055.08CURRENT AMT 120,435.48 $$

CAT NO0300 STRUCTURES 

0465 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 912.000 910.000

SY  0.000 0.00

4.95000 910.000 4,504.50

202-00246  
 

0470 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 140.000 30.000

SY  110.000 19,250.00

175.00000 140.000 24,500.00

202-00453  
 

0475 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 18.000 3.000

SY  15.000 3,300.00

220.00000 18.000 3,960.00

202-00460  
 

0480 *REMOVAL OF EXPANSION DEVICE 49.000 0.000

LF  49.000 5,635.00

115.00000 49.000 5,635.00

202-00504  
 

0485 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 180.000 0.000

TON 0.000 0.00

50.00000 0.000 0.00

403-34871  
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PCN: 14635-BID    ESTIMATE RUN 08/08/2006

PROJECT: STA 053A-001                  ESTIMATE NO: 0002 12:32:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0490 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 9.000 0.000

SY  9.000 2,070.00

230.00000 9.000 2,070.00

420-00510  
 

0495 *WATERPROOFING (MEMBRANE) 912.000 0.000

SY  910.000 11,056.50

12.15000 910.000 11,056.50

515-00120  
 

0500 *CONCRETE (PATCHING) 21.800 2.900

CY  18.900 11,340.00

600.00000 21.800 13,080.00

601-06100  
 

0505 *REINFORCING STEEL (EPOXY COATED) 500.000 0.000

LB  67.000 197.65

2.95000 67.000 197.65

602-00020  
 

CAT 0300 $52,849.15 65,003.65CURRENT AMT 75,315.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,300.00000 1.000 19,300.00

620-00002  
 

0515 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,000.00000 1.000 9,000.00

620-00012  
 

0520 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

450.00000 1.000 450.00

620-00020  
 

CAT 0400 $0.00 28,750.00CURRENT AMT 28,750.00 $$

PROJECT TOTAL 456,406.53 $ 668,671.71CURRENT AMT 1,379,972.48 $$


